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SMC CONSTRUCTION 

STATUS UPDATE

► Project Substantial Completion: December 16, 2020

► Punch list items complete

► Exterior bump-out complete

► Mortenson to continue working with owner through Transition to 
Sustainable Operations process
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East Manufacturing Area

SMC SITE PHOTOS

Exterior Front of Building
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Cafeteria / Lounge Area

SMC SITE PHOTOS

North Locker Room
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Open Collaboration Area

SMC SITE PHOTOS

Clinic Space
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Front Area Reception Desk

SMC SITE PHOTOS

Exterior Bump-out and Bulk Tank Pads
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HPCDC CONSTRUCTION 
STATUS UPDATE

► Completed monument sign and flag pole installation

► Completed gasketing and caulking of the globe glass

► Completed electrical rough-in on the dome

► Completed the berm installation on the exterior of the building

► Continuing rough-in of MEP equipment in the lower level, first 
floor and second floor

► Begin air and vapor barrir installation

► Completed restroom tiling on the first floor and begin tiling the 
second floor restrooms

► Completed static flooring and painting in the lower level
telecommunications room
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Aerial View of the HPC DC MEP Systems and Light Fixture 

Installation on the Domed Structure

HPCDC SITE PHOTOS
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Intake Area Well Interior

HPCDC SITE PHOTOS

Waterproofing of Intake Area Well



Fii January 202110

Installation Complete of the Exterior Monument Sign
Server Rack Installation in 

Lower-Level 

Telecommunications Room

HPCDC SITE PHOTOS
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Board Room Overhead MEP Installation Begin Framing on the Third 

Floor

HPCDC SITE PHOTOS
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WHAT TO EXPECT IN JANUARY

Mechanical equipment start-up to begin mid month

Begin painting on second floor

Continue installation of air and vapor barrier

Continue wall framing on first and second floors

Begin vestibule curtain wall installation

Continue painting lower-level

Site concrete installation to begin
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WISCONSIN FIRST AND RACINE COUNTY
ECONOMIC INCLUSION & DIVERSITY RESULTS
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LET’S REDEFINE POSSIBLE
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Status Update
Foxconn’s Industrial Construction Work in Area 1

Wisconn Valley Science & Technology Park January 2021
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SIO Projects Update
January 2021

Program and Professional Construction Manager – SIO Projects
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Construction Status Update

• The following has been turned over to SIO 

and is under Foxconn management:

o Area 1 land including all grounds, 

roadways & utilities

o Fab Phase 0

o PSS

• Remaining construction in Fab Phase 1 

has reached substantial completion.  

Testing and punch list activities are now

underway.
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Wisconsin based Businesses 60%

Racine County based Businesses 10%

Minority-Owned (MBE) Business Enterprises

10% CombinedWoman-Owned (WBE) Enterprises

Veteran-Owned Business Enterprises

Wisconsin Resident Work Hours with an 

emphasis on Racine County Residents
70%

Minorities or People of Color*

10% CombinedWomen

Veterans 

Business Contracting and Inclusion Goals

Workforce Inclusion and Diversity Goals

Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their 

work in the Science and Technology Park. 

Wisconsin First and Racine County 

Economic Inclusion & Diversity Results – All SIO Projects Combined  
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Site 
Photos

Fab

South Façade
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Site 
Photos

Fab Phase 1

Interior
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Site 
Photos

Fab Phase 1

Electrical Install
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Site 
Photos

Fab Phase 1

Fire Suppression System


